Public Works (1911) Department.

G.O., No. 71 I.

DATED 23-2 1911.

[Despatch Abstract.]

Nelvoy Irrigation Channel, Cheyyar Anicut System

North Arcot Division

A revised estimate, amounting to Rs. 1128 inclusive of establishment charges, for diverting the —, sanctioned with remarks.

[illegible]

Indexed
4/3/11

No. 1192 of [illegible]

[P. W. O.
2,500—10-7-08.]

MCL

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Government of Madras.

PUBLIC WORKS DEPARTMENT

IRRIGATION.
ACCOUNT.

Recd.	1911.	*Enclosures*
Regd.		*Spare copies*

G.O., No. 71 I., 23rd February 1911.

Nelvoy Irrigation Channel, Cheyar Anicut System, North Arcot division

A revised estimate, amounting to Rs. 1,128 inclusive of establishment charges, for diverting the —, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account

Read—the following papers :—

I

Letter—from A. G. Romilly, Esq., Superintending Engineer, IV Circle.
To—the Chief Engineer for Irrigation.
Dated—Coimbatore, the 18th January 1911.
No.—23-I.

I have the honour to forward herewith a revised estimate amounting to Rs. 1,030 for the diversion of the Nelvoy Irrigation channel of the Cheyar Anicut System and to request you will be good enough to obtain the sanction of Government thereto.

2. The necessity for the revision is explained in the report accompanying the revised estimate.

3. The original estimate of Rs. 910 approved in your Memorandum No. 3479 of 22nd September 1908, is also forwarded for reference and favour of return.

Enclosure.

Report to accompany the revised estimate for diverting the Nelvoy irrigation channel under the Vakkadai-Mukkur tank.

The original estimate for Rs. 910 was sanctioned in C. R. No. 103/08-09.

The rates allowed in the estimate being too low, no one has come forward to tender, when tender for the work was called for.

Hence the necessity for the revision of the estimate, increasing the rates according to the current schedule of rates.

R. W. Formby,
Executive Engineer, North Arcot Division.

13*th January* 1911.

ESTIMATE FORM—Comparative statement of differences.

Description of work.	Original estimate.			Revised estimate.			More.	Less.	Explanation of difference.
	Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.			
1	2	3	4	5	6	7	8	9	10
Diverting the Nelvoy Irrigation channel under the Vakkadai-Mukkur tank Nos. 668 and 669.		RS. A. P.	RS		RS. A. P.	RS.	RS.	RS.	
Earthwork	54,500	3 8 0	191	54·500	4 1 0	221	30	..	Rate revised providing workable rates as per current schedule.
Wet lands to be acquired	1·38 acres.	400 0 0	552	1·38 acres.	..	603	51	..	As actually paid. This figure is taken from the C form progress report of this section.
Demarcating the acquired portion	Lump sum.		10	Lump sum.		10	..	..	
Constructing an outlet at O.S. No. 6.									
Concrete in surki mortar	2·00	12 6 0	25	2·00	14 14 0	30	5	..	Rate revised providing workable rates as per current schedule of rates.
Brick in mortar	2·50	15 0 0	38	2·50	17 13 0	45	7	..	
Plastering in surki mortar	2·50	2 12 0	7	2·50	3 0 0	8	1	..	
Dry rough stone work (old stones)	7·50	2 8 0	19	7·50	2 8 0	19	..	..	
Gravel backing	1·50	1 4 0	2	1·50	2 0 0	3	1	..	
Grouting and pointing	3·50	3 0 0	11	3·50	3 12 0	13	2	..	
Earthwork excavating foundations for concrete and cutting the banks.	Lump sum.		15	Lump sum.		15	..	..	
Baling	Do.		10	Do.		20	10	..	
Contingencies	..	..	16	..	..	19	3	..	
Supervision	..	..	14	..	..	24	10	..	
Total ..	..	..	910	..	..	1,030	120	..	
Amount sanctioned in C.R. No. 103/08-09 ..	..	..	..	..	..	910	..	..	
Excess over the sanctioned estimate .	..	..	..	..	..	120	..	..	

Registered as No. 119 I. of 1910–1911 and sanctioned in G.O., No. 71 I., dated 23rd February 1911.

R. W. FORMBY,
Executive Engineer, North Arcot Division.

II

Endorsement by the Chief Engineer for Irrigation, R.O.C. No. 177/11, dated 15th February 1911.

Submitted to Government with the recommendation that the revised estimate of Rs. 1,030 received with the letter read above be sanctioned under the Open Capital Account of the Cheyar Anicut system.

2. The reasons for the excess over the original estimate are explained in the report and comparative statement, accompanying the Superintending Engineer's letter.

H. E. Clerk,
Ag. Chief Engineer for Irrigation.

To the Joint Secretary to Government, Public Works Department (Irrigation), with the Superintending Engineer's letter and enclosures in original.

Order—No. 71 I., dated 23rd February 1911.

The following revised estimate is sanctioned :—

Imperial.
Capital Expenditure not charged to Revenue.
49. Irrigation.
Open Capital Account.
Cheyar Anicut System.
I. Works
2. Main Canals and Branches.
Unremunerative Work.
Diverting the Nelvoy Irrigation channel under the Vakkadai-Mukkur Tank.

	RS.
B. Land	603
L. Earthwork	427
Total, I Works ...	1,030
II Establishment ...	98
	1,128

2. This sanction is registered as No. 119 I. of 1910-1911, and supersedes that accorded by the Superintending Engineer in the Circle register No. 103 of 1908–1909. The present sanction will expire on the 31st March 1912.

(True Extract.)

H. E. Clerk,
Ag. Joint Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
,, Superintending Engineer, IV Circle, with plan and estimates.
,, Accountant-General, Madras.

Forwarded to the

(By Order.)

Deputy Registrar.

From the Supg Engr: IV Circle, dy 18.1.11, No 23-I

Endorsement by the Chief Engr: for Irrgn ROC No 177/11 dy 15.2.1911:—

CURRENT 1994
PASSED ...
B. C.
Eur-5 U. D. } 16-2-11
REF.
R. B.
D. ...

Submitted to Govt with the recommendation that the revised estimate of Rs 1,030 received with the letter read above be sanctioned under the Open Capl account of the Cheyar Ancient System.

2. The reasons for the excess over the original estimate are explained in the report and comparative statement, accompanying the Supg Engr's letter.

p3 of Cf.
p8 of Cf.

15/2/11 DEI

15/2/11 EI

To the Joint Secy to Govt P.W.D. I with the SE's letter & enclos in original.

14.2.11

14.2.11

6

SUBJECT :— Estimate of Rs 1,030 (for works) for diverting the Nelvoy Irrgn Channel, Cheyar Anicut System.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Supdg. Engr., IV Circle, dt 18.1.11, No 23-I
Endorst. by the Chief Engr. for Irrgn. dt 15.2.11, Roc No 177/

Print Report + Comparative Statement

SD

Order. No. 71-I Dt 23-2-1911

The following revised estimate is sanctioned

Imperial.

Capital Expenditure not charged to Revenue

49 — Irrigation.

Open Capital Account

Cheyar Anicut System.

I - Works.

2. Main Canals & Branches.

Unremunerative Work.

Diverting the Nelvoy Irrigation Channel under the Vakkadimukkur Tank.

Issue Asst

Despr through Rec

B. Land	Rs 603.
L. Earthwork	427
Total I Works	1030
II Establt	98
	1128

CURRENT R
PASSED ON
S. C.
U. R. C
REF.
R. K.
D. G

2. This sanction i[s] registered as No 119- I of 1910-11 and supersed[es] that accorded by the Supg: Engr: in the Circ[le] register No 103 of 1908-0[9]. The present sanctio[n] will expire on the 31st March 1912.

p 3 of Cf.

Issue

15/2/11

15/2/11

To The Chief Engr: for Irrign
" Supg Engr:, IV Circle with plan & estes
" Acctt Genl, Madras
ordinary Press

Desp 1/3/11

6/5/11

14-2-11 14-2-11

14-2-11

Exr 17/2

Rw. 1-788

71.0